Project Timeline			
Task Name	Start Date	No of days	Finish Date
Company Module	30-Nov	3	3-Dec
Users Module	4-Dec	7	11-Dec
Departments Module	12-Dec	4	16-Dec
Purchases Module	17-Dec	8	25-Dec
Suppliers Module	26-Dec	4	30-Dec
Payables Module	31-Dec	3	3-Jan
Inventory Module	4-Jan	5	9-Jan
Sales Module	10-Jan	7	17-Jan
Services Module	18-Jan	4	22-Jan
Clients Module	23-Jan	4	27-Jan
Receivables Module	28-Jan	3	31-Jan
Cash and Bank Module	1-Feb	3	4-Feb
Permissions Module	5-Feb	4	9-Feb
Company Admin Module	10-Feb	5	15-Feb
ERP Admin Module	16-Feb	5	21-Feb
User Plans Module	22-Feb	5	27-Feb

Total days 74